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Dear George: ﬁ‘ Lo Mu@o‘h

As you requested by telephone, I am ou 11n1ng our understanding of
your authorizations to proceed with SAC orders on Systems No. 1
and No. 3. It is our understanding that:

(1) We are to proceed immediately with procurement and pro- oMY 5
duction planning for 20 Systems No. 1 and 20 Systems No. %wﬂw““
3, realizing savings in procurement, wherever possible,
by combination of these orders with the balance of require-
ments for your own equipment.

(2) We should plan to fabricate, test and deliver approximately
5 each of Systems No. 1 and No. 3 during the current
calendar year, such deliveries to be tied in as far as posmble
to Kelly's scheduling.

(3) We should plan for, and recommend, quantities of spares
for each System, as well as necessary quantities of test
sets and ground duping and analysis equipment, We should
not initiate procurement on these items without further
authorization from you. In addition, we have been separately
advised to submit a proposal directly to SAC personnel on = 74{';#:&@./
all of the foregoing, plus training and technical representa- /:J/?Jx/ .
tive requirements.

Your current authorization raises certain questions for us which ff
we would like to resolve to carry out Item 1 of your authorization: i

(1} What type of antenna units will be required with Systems No.
17 For your own requirements you have ordered a somewhat
greater number of antenna sets than you have Systems, and-
a greater number of S-Band Frequency units than X-Band.
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) You have already approved a decision to procure 16 pairs . ® )
P Uf‘ﬂ S of antennas for the SAC requirement, 8 pair of each fre- h
' quency. Since our suppliers' lead time on many of these B
f}”‘ﬂ{i\/\ f components is fairly long, it would be desirable to know Y ’
the total quantity and types of antennas required as early \»:
7 2. as possible. Also, it may be possible to incorporate the 25X1A
SLTE La additional order in the existing work the vendors are doing,

{
\ thereby saving an additional set-up charge.

(2) Should the System No. 1 units have the new heated covers &
and/or the original cover configuration. We are assuming \ \ﬁ}
that the internal modifications for low temperature opera- k
tion should be included in these units.

(3) Does the change in plan for transistorized amplifier units
for Harry's systems affect the SAC order, or should their
amplifiers be the conventional existing tube type? If the
latter, we can probably transfer units which were to have
gone to Harry to the SAC requirement.

N
(4) We assume that all cable requirements now furnished you q{
for installation in the vehicle should be furnished with each A

SAC System on both Systems No. 1 and No. 3.

(5) On System No. 3 requirements, should these include the ;‘ ‘
3A modification? EAN

(6) How should the delivery of SAC units this year be scheduled
into deliveries of your equipment?

We would appreciate answers on the above questions as early as

possible so that necessary action can be taken.

Sincerely,

Bl

Bob
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